CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Optional Interview)

CDOT HQ Staff Bridge NPS Ancillary Structures Inspection Services

CDOT STATEWIDE

PUBLIC NOTICE PHASE 2 Week Ad March 24" & 31st 2016

PUBLIC NOTICE PHASE
FIRST ADVERTISEMENT
SECOND ADVERTISEMENT

SUBMIT SOI *

SHORT-LIST/SELECTION PHASE

SHORT LIST SELECTION BOARD MEETING
CHIEF ENGINEER SELECTION APPROVAL
NOTIFICATION

INTERVIEW (If Necessary) April 21% 2016
Below dates to be Revised if Interview Phase Required

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE *

AUDIT REQUESTED
AUDIT COMPLETED

COST NEGOTIATION MEETING *

FINAL CONTRACT PHASE
CONTRACT APPROVAL/EXECUTION

*Activities that involve consultant

Date
03/24/2016
03/31/2016
04/07/2016

04/20/2016
04/21/2016
04/21/2016

04/30/2016
04/30/2016
05/10/2016
05/12/2016

06/10/2016



